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CERES Subsystem Delivery Schedule – April 2011 

(CERES Science Team Meeting: April 26 – 28, 2011, in Newport News, VA) 

 (NPP Launch Date: October 18, 2011) 

 

Subsystem 

Preliminary 

Delivery 

Memo to CM 

Delivery to 

CERES CM 

Release to 

Langley DAAC 
Reason for Delivery 

CERESlib 

Delivery 

Needed 

New 

PGE(s) 

Certified 

Platform(s) 

TISA Gridding 

(SCCR 763) 

October 15 October 29 

In CM Queue 

awaiting 

updates 

November 5 Beta1–Edition2 delivery of 2 new PGEs 

(CER9.0P2 & CER9.0P3) for new ISCCP-

D2like-Mrg product.  [All ISCCP-D2like 

HDF products will have the same format.] 

 X AMI-P6 

Clouds  

(SCCR 809) 

February 18 March 4 

In CM Queue 

March 11 Terra and Aqua Beta1-Edition4.  PGEs 

CER4.1-4.1P6, CER4.1-4.2P5, CER4.1-

4.2P4, and CER4.1-4.3P3. 

  AMI-P6 

TISA Gridding 

(SCCR 837) 

March 11 April 8 

In CM Queue 

April 15 Corrections to SCCR 746.   magneto-P4 

ERBE-like 

(SCCR 740) 

April 22 May 6 May 13 Delivery of all ERBE-like PGEs to AMI. 

(Edition2/Edition3) 

  AMI-P6 

Instrument 

(SCCR 842) 

April 22 May 6 May 13 Fix issues discovered in NCT 3 Part II.   AMI-P6 & 

AMI-x86 

Instrument 

(SCCR 838) 

April 29 May 13 May 20 Correction for the radiance and double 

drift corrected count values. 

  AMI-P6 

Instrument 

(SCCR 843) 

April 29 May 13 May 20 Fix problem with Gimbal and Memory 

Dump data output from CER1.1P1, 3, 5, & 

7. 

  AMI-P6 

Inversion 

(SCCR 814) 

May 13 May 27 June 3 Terra and Aqua Beta1-Edition4.  PGEs 

CER4.5-6.1P4, CER4.5-6.1P5, CER4.5-

6.2P3 and CER4.5-6.4P2. 

  AMI-P6 



2 1/23/2012 3:26 PM 

CERES Subsystem Delivery Schedule – April 2011 

(CERES Science Team Meeting: April 26 – 28, 2011, in Newport News, VA) 

 (NPP Launch Date: October 18, 2011) 

 

Subsystem 

Preliminary 

Delivery 

Memo to CM 

Delivery to 

CERES CM 

Release to 

Langley DAAC 
Reason for Delivery 

CERESlib 

Delivery 

Needed 

New 

PGE(s) 

Certified 

Platform(s) 

TISA Gridding 

(SCCR 765) 

May 13 

 

May 27 June 3 Beta1-Edition2 ISCCP-D2like-

FlxDay/Nit (PGEs CER9.5P1 & 

CER9.5P2). 

 X AMI-P6 

Instantaneous 

SARB 

 Spring  Beta1-Edition4 CRS.   AMI-P6 & 

AMI-x86 

GGEO   Summer  Beta1-Edition4 GGEO delivery.   AMI-P6 

Instrument 

(SCCR 641) 

 ???  Delivery of simulated IES PGE to support 

TRMM VIRS-only processing.  New PGE:  

CER1.0P1. 

 X magneto-P4 

 
 

SCF Processing 

Subsystem Reason for Delivery SCF Platform 

TISA Averaging (SCCR 766) SRBAVG-nonGEO Beta2-Edition3.  New 
PGE CER10.1P1 for the subsetter code. 

AMI-P6 

 


